Status Report

Class & Project: CS-343-06 - Project #1 VCS

Team: Gung-Hoes = Rishika Baranwal, James C. Austin Jr., Samyak Jain, Rifat Hasan

Rifat:
1. **Completed:** None
2. **Plan to complete:** None
3. **Obstacles:** exams coming up

Samyak:
1. **Completed:** no progress.
2. **Plan to complete:** #2.5 Manifest File
3. **Obstacles:** time management/other classwork

Rishika:
1. **Completed:** None
2. **Plan to complete:** #4.0 Reprogram Button Functions
3. **Obstacles:** waiting for Dependency List for tasks

James:
1. **Completed:** #4.1 Reprogram Flat Hierarchy upon Repo Set-Up
2. **Plan to complete:**
3. **Obstacles:** need help on #2.5 & #4.1, files not transferring over

Team Progress Board
- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List

Ready:
- #4.0 Reprogram Button Functions
- #4.1 Reprogram Flat Hierarchy upon Repo Set-Up
- #4.2 Add New JS for Labeling
- #5 Listing
- #6 Check Out

Working:

Done:
- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List

Verified:
- #2.3 Flat Folder Hierarchy (QA by Samyak, WK by James 2/26)
- #2.4 Generate Artifact ID (QA by Samyak, WK by James 2/22 - 2/26)

Issues:
- Flat Folder Hierarchy only works in Artifact ID and needs to be moved

- Some buttons need to be deleted or reprogrammed for another purpose
- Check Out task requires Listing task to be done

OBE:
- #1.1 Website Button Activation ===> #4.0 Reprogram Button Functions
- #2.3 Flat Folder Hierarchy ===> #4.1 Reprogram Flat Hierarchy upon Repo Set-Up