<div align="center">**Status Report**</div>

Class & Project: CS-343-06 - Project #1 VCS
Team: Gung-Hoes = Rishika Baranwal, James C. Austin Jr., Samyak Jain, Rifat Hasan
Rifat:
1. **Completed:** added button/matched button text
2. **Plan to complete:** #5 Listing
3. **Obstacles:** getting distracted by life

Samyak:
1. **Completed:** no progress
2. **Plan to complete:** #5. Listing.
3. **Obstacles:** time management/other classwork

Rishika:
1. **Completed:** #4.0 Reprogram Button Functions
2. **Plan to complete:** #4.1 fix app.get method
3. **Obstacles:** time management

James:
1. **Completed:** #4.2 Add New JS for Labeling / #7.1 Check In Labels Added
2. **Plan to complete:** #7 Check In
3. **Obstacles:** midterms, need Listing

Team Progress Board
- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List

Ready:
- #4.0 Reprogram Button Functions
- #5 Listing
- #6 Check Out
- #7 Check In

Working:
Done:
- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List
- #4.2 Add New JS for Labeling

Verified:
- #2.3 Flat Folder Hierarchy (QA by Samyak, WK by James 2/26)
- #2.4 Generate Artifact ID (QA by Samyak, WK by James 2/22 - 2/26)

Issues:
- Some buttons need to be deleted or reprogrammed for another purpose

- Check Out task requires Listing task to be done

OBE:
- #1.1 Website Button Activation ===> #4.0 Reprogram Button Functions
- #2.3 Flat Folder Hierarchy ===> #4.1 Reprogram Flat Hierarchy upon Repo Set-Up