## **Status Report**

Class & Project: CS-343-06 - Project #1 VCS

**Team:** Gung-Hoes = Rishika Baranwal, James C. Austin Jr., Samyak Jain, Rifat Hasan

### Rifat:

1. Completed: None

2. Plan to complete: None

3. Obstacles: exams

## Samyak:

1. Completed: added time stamp and command directory to manifest file

**2. Plan to complete:** #5. Listing.

**3. Obstacles:** time management/other classwork

### Rishika:

1. Completed: None

**2. Plan to complete:** #4.0 Reprogram Button Functions

3. Obstacles:

#### James:

1. Completed: #4.2 Add New JS for Labeling / #7.1 Check In Labels Added

2. Plan to complete: #7 Check In

3. Obstacles: midterms, need Listing

# **Team Progress Board**

• #2.3 Flat Folder Hierarchy

• #2.4 Generate Artifact ID

• #3.0 Dependency List

## Ready:

• #4.0 Reprogram Button Functions

• #5 Listing

• #6 Check Out

• #7 Check In

# Working:

#### Done:

- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List
- #4.2 Add New JS for Labeling

# Verified:

- #2.3 Flat Folder Hierarchy (QA by Samyak, WK by James 2/26)
- #2.4 Generate Artifact ID (QA by Samyak, WK by James 2/22 2/26)

### **Issues:**

• Some buttons need to be deleted or reprogrammed for another purpose

• Check Out task requires Listing task to be done

# **OBE:**

- #1.1 Website Button Activation ===> #4.0 Reprogram Button Functions
- #2.3 Flat Folder Hierarchy ===> #4.1 Reprogram Flat Hierarchy upon Repo Set-Up