## **Status Report**

Class & Project: CS-343-06 - Project #1 VCS

**Team:** Gung-Hoes = Rishika Baranwal, James C. Austin Jr., Samyak Jain, Rifat Hasan

#### Rifat:

1. Completed: added button/matched button text

2. Plan to complete: #5 Listing

3. Obstacles: getting distracted by life

# Samyak:

1. Completed: no progress

**2.** Plan to complete: #5. Listing.

3. Obstacles: time management/other classwork

#### Rishika:

1. Completed: #4.0 Reprogram Button Functions

**2. Plan to complete:** #4.1 fix app.get method

3. Obstacles: time management

#### James:

1. Completed: #4.2 Add New JS for Labeling / #7.1 Check In Labels Added

2. Plan to complete: #7 Check In / #8 Labeling

3. Obstacles: need JS app.get and appropriate HTML button, more midterms

# **Team Progress Board**

- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List

### Ready:

- #4.0 Reprogram Button Functions
- #5 Listing
- #6 Check Out
- #7 Check In

# Working:

• #8 Labeling - James (3/10)

## Done:

- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List
- #4.2 Add New JS for Labeling

#### Verified:

- #2.3 Flat Folder Hierarchy (QA by Samyak, WK by James 2/26)
- #2.4 Generate Artifact ID (QA by Samyak, WK by James 2/22 2/26)

#### **Issues:**

- Some buttons need to be deleted or reprogrammed for another purpose
- Check Out task requires Listing task to be done

# **OBE:**

- #1.1 Website Button Activation ===> #4.0 Reprogram Button Functions
- #2.3 Flat Folder Hierarchy ===> #4.1 Reprogram Flat Hierarchy upon Repo Set-Up