Status Report

Class & Project: CS-343-06 - Project #1 VCS

Team: Gung-Hoes = Rishika Baranwal, James C. Austin Jr., Samyak Jain, Rifat Hasan

Rifat:

- 1. Completed: None
- 2. Plan to complete: #2.5 manifest file
- 3. Obstacles: exams coming up

Samyak:

- 1. Completed: None
- **2. Plan to complete:** #3.0 Dependency List
- 3. Obstacles: time management/other classwork

Rishika:

- 1. Completed: None
- 2. Plan to complete: None
- 3. Obstacles: waiting for Dependency List for tasks

James:

- 1. Completed: #2.4 Generate Artifact ID / #2.3 Flat Folder Hierarchy
- 2. Plan to complete: None
- **3. Obstacles:** waiting for Dependency List for tasks

Team Progress Board

- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID

Ready:

- #4.0 Reprogram Button Functions
- #4.1 Reprogram Flat Hierarchy upon Repo Set-Up
- #4.2 Add New JS for Labeling

Working:

• #3.0 Dependency List (Samyak, 2/26/21)

Done:

- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID

Verified:

- #2.3 Flat Folder Hierarchy (QA by Samyak, WK by James 2/26)
- #2.4 Generate Artifact ID (QA by Samyak, WK by James 2/22 2/26)

Issues:

- Flat Folder Hierarchy only works in Artifact ID and needs to be moved
- Some buttons need to be deleted or reprogrammed for another purpose

OBE:

• #1.1 Website Button Activation ===> #4.0 Reprogram Button Functions