Status Report

Class & Project: CS-343-06 - Project #1 VCS

Team: Gung-Hoes = Rishika Baranwal, James C. Austin Jr., Samyak Jain, Rifat Hasan

Rifat:

1. Completed: None

2. Plan to complete: None

3. Obstacles: exams coming up

Samyak:

1. Completed: #3.0 Dependency List

2. Plan to complete: #2.5 Manifest File / #4.1 Reprogram Flat Hierarchy upon Repo Set-Up

3. Obstacles: time management/other classwork

Rishika:

1. Completed: None

2. Plan to complete: #4.0 Reprogram Button Functions

3. Obstacles: waiting for Dependency List for tasks

James:

1. Completed: #2.4 Generate Artifact ID / #2.3 Flat Folder Hierarchy

2. Plan to complete: #2.5 Manifest File / #4.1 Reprogram Flat Hierarchy upon Repo Set-Up

3. Obstacles: need help on #2.5 & #4.1, files not transferring over

Team Progress Board

- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List

Ready:

- #4.0 Reprogram Button Functions
- #4.1 Reprogram Flat Hierarchy upon Repo Set-Up
- #4.2 Add New JS for Labeling
- #5 Listing
- #6 Check Out

Working:

Done:

- #2.3 Flat Folder Hierarchy
- #2.4 Generate Artifact ID
- #3.0 Dependency List

Verified:

- #2.3 Flat Folder Hierarchy (QA by Samyak, WK by James 2/26)
- #2.4 Generate Artifact ID (QA by Samyak, WK by James 2/22 2/26)

Issues:

- Flat Folder Hierarchy only works in Artifact ID and needs to be moved
- Some buttons need to be deleted or reprogrammed for another purpose
- Check Out task requires Listing task to be done

OBE:

- #1.1 Website Button Activation ===> #4.0 Reprogram Button Functions
- #2.3 Flat Folder Hierarchy ===> #4.1 Reprogram Flat Hierarchy upon Repo Set-Up