## **Status Report**

Class & Project: CS-343-06 - Project #1 VCS

**Team:** Gung-Hoes = Rishika Baranwal, James C. Austin Jr., Samyak Jain, Rifat Hasan

### Rifat:

- 1. Completed: #5.0 turned in project/ #2.3 attempted with flat hierarchy
- **2.** Plan to complete: #2.3 Flat Folder Hierarchy
- 3. Obstacles: exams coming up

## Samyak:

- 1. Completed: worked on flat hierarchy system
- **2. Plan to complete:** #2.3 Flat Folder Hierarchy
- **3. Obstacles:** time management/other classwork

### Rishika:

- 1. Completed: #2.2 Folder/File Displays/#5.0 Formatted website
- **2. Plan to complete:** #2.3 Flat Folder Hierarchy
- 3. Obstacles: time management

#### James:

- 1. Completed:
- **2. Plan to complete:** #2.4 Generate Artifact ID
- **3. Obstacles:** hexadecimal is not converting, had to scrap the entire method to take a different approach as the previous approach produced too many errors in the end

## **Team Progress Board**

- #1 0 Website Skeleton
- #1.1 Website button activation
- #2.0 Retrieving Form Data from Website
- #1.3 Navbar

#### Ready:

- #1.4 Webpage Redirection
- #3 start on command line interface

### Working:

- #0.3 Learning node.js (Rishika, 2/8/21)
- #2.2 Folder/File Displays (Samyak, 2/12/21)
- #2.3 Generate Artifact ID (James, 2/14/21)
- #3.0 Starting Command Line Interface (Rifat, 2/16/21)

#### Done:

- #0.1 Researched Fossil and Git
- #1 0 Website Skeleton
- #1.1 Website button activation
- #2.0 Retrieving Form Data from Website
- #1.3 Navbar

# Verified:

• #2.0 Retrieving Form Data from Website (QA by Rifat, WK by James 2/6-2/7)

## **Issues:**

- Folder hierarchies are not being truncated
- Poor predictions for code completion
- Overcomplicated the project than what was really asked for

# **OBE:**

• None